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Background

This Managements Discussion and Analysis of the financial position and results of operations was
originally prepared as at 14 May 2021 and should be read in conjunction with the Condensed
Consolidated Financial Statements of Horizonte Minerals plc as at 31 March 2021 approved and
filed at the same time as this document. The Amended Condensed Consolidated Financial
Statements have been prepared in accordance with International Financial Reporting Standards
and International Accounting Standards.

Horizonte Minerals plc (‘Horizonte’ or the ‘Company’) is a publicly listed company, the shares of
which are listed on the London Stock Exchange on the AIM market (‘AIM’) and on the Toronto
Stock Exchange (the ‘TSX’), in both instances under the symbol ‘HZM’.

Company Overview

Horizonte has two advanced 100% owned nickel projects located close to the Carajas mining
district in northern Brazil.

Araguaia Ferro-Nickel Project (“Araguaia” or the “Project”)

e Araguaia is an advanced nickel project being developed by Horizonte as the next
ferronickel operation in Brazil. Araguaia has the following key characteristics:
o 100% owned by Horizonte
o Located south of the Carajas Mining district in northern Brazil, with good access
to infrastructure

o Feasibility Study (‘FS’) issued Q4 2018, has demonstrated:

o Robust economics based on a 28-year life of mine (‘LOM’) producing ~14,000
tonnes per annum (tpa) nickel in ferro-nickel from a single line Rotary Kiln
Electric Furnace (‘RKEF’)

o The Project is expected to generate over US$1.6 billion in free cash flow over LOM
using a nickel price of US$14,000/t

o NPVgof US$401M and IRR of 20.1% using the base case of US$14,000, increasing
to US$740M and 28.1% using the consensus price of US$16,800

o High grade ore with average nickel grade of 1.89% for the first 10 years of
production

o C1 cost of US$8,193/t Ni positioning Araguaia in the lower quartile of Nickel
Laterite cost curve, C1 cost of US$6,784/t Ni years 1-10

o Proven and Probable Mineral Reserve Estimate of 27.5 Mt grading 1.69% Ni

L

C



Vermelho Nickel-Cobalt Project (“Vermelho”)

The Vermelho nickel-cobalt project was acquired from Vale in late 2017. It is 100% owned by
Horizonte and is located in the eastern part of the Carajas Mining district and approximately 80
kilometres north west of the Company’s Araguaia North ferronickel project. A Pre-Feasibility
study (‘PFS’) was released in October 2019 which confirms Vermelho as a low cost, long life nickel
sulphate project.

The Study confirms Vermelho as a large, high-grade resource, with a long mine life and
low-cost source of nickel sulphate for the battery industry

The compelling economic and technical results from the study support further
development of the project towards a full Feasibility Study

A 38-year mine life estimated to generate total cash flows after taxation of US$7.3billion?;

An estimated Base Case post-tax Net Present Valuel (‘NPV’) of US$1.7 billion2 and
Internal Rate of Return (‘IRR’) of 26%

At full production capacity the Project is expected to produce an average of 25,000 tonnes
of nickel and 1,250 tonnes of cobalt per annum utilising the High-Pressure Acid Leach
process

The base case PFS economics assume a flat nickel price of US$16,400 per tonne (‘/t") for
the 38-year mine life

C1 (Brook Hunt) cash cost of US$8,020/t Ni (US$3.64/1b Ni), defines Vermelho as a low-
cost producer

Initial Capital Cost estimate is US$652 million (AACE class 4), including US$97.7 million
of contingencies (equating to approximately 18% of capital)

Vermelho is set to deliver significant socio-economic benefits for communities in the Para
state, including over 1,800 direct jobs in the construction phase, and over 600 jobs during
operation, as well as additional economic and social development programs.

Highlights for Q1 2021

Undertook a fund raise rasing gross proceeds of approximately £12.2m from a placing to
insitutions in the USA and UK and £6.6m by way of an underwritten bought deal private
placemnt in Canada.

As a result of the placing issued 162,718,353 new ordinary shares at a price of 7.5 pence
per share and 88,060,100 special warrants convertible into ordinary shares upon the
filing of a prospectus.

Awarded the construction licence package for the development of the power line for
Araguaia, the approved package includes the preliminary licence (Licenca Prévia), the

construction licence (Licenga de Instalacao), and the related fauna and flora licences. This

1USD/BRL 1/3.8 exchange rate applied forlife-of-mine

2 NPV calculated using 8% discount rate



licence package permits the implementation of a 120km, 230KV power line, and
respective substation and is an important step in the derisking of Araguia.

Appointment of Michael Drake as Head of Projects, responsible for overseeing the
development of Araguaia and Vermelho. Michael’s experience as a Mechanical Engineer
with extensive international leadership experience in the construction, operation and
optimisation of medium to large capex projects, with extensive expertise in both ferro-
nickel, and nickel acid-leach operations places him well to add to the expending team and
skill base at Horizonte. Prior to joining Horizonte, Michael worked for BHP, Newcrest

Mining, and WMC Resources.

Events after the Reporting Date

Filed and obtained a receipt (the "Receipt") for a final short form prospectus dated April
9, 2021, in connection with its previously completed private placement of 88,060,100
special warrants for gross proceeds of C$11,711,993.30. The Prospectus qualifies the
distribution of the 88,060,100 ordinary shares in the capital of the Company and as a
result of obtaining the Receipt, the Special Warrants shall be deemed to be exercised and
88,060,100 Ordinary Shares were issued. This completed the fund raise that was
undertaken in Q1.

Awarded the contract for the Environmental & Social Impact Assessment (ESIA) for the
Company's 100% owned nickel cobalt Vermelho project ('Vermelho' or the 'Project’) to
Ramboll. The ESIA is an essential part of the permitting process for Vermelho and

expected to lead to the award of the Preliminary Licence.

Objectives

In the short to medium term the Company’s objectives are to:

Progress the Araguaia project through to development by securing project financing
Advance the newly acquired Vermelho project towards a Feasibility Study
Advance the permitting for Vermelho

Review of Operations

Araguaia Ferro-Nickel Project

Araguaia is located on the eastern margin of the State of Para, north-eastern Brazil, to the north
of the town of Concei¢ao do Araguaia (population of 46,206), south of the main Carajas Mining
District. The Project has good regional infrastructure including a network of Federal highways
and roads, with access to low tariff hydro-electric power. The Carajas Mining District, situated
approximately 200km northwest of the Project, is host to a number of major iron and copper
mines operated by mining major Vale SA.



The Araguaia Project areas comprise 27 exploration licences totalling 123,611 ha and the
landholdings which comprise the Araguaia Projects do not form part of any native reserves.

Araguaia Feasibility Study Detailed Information
Section 1 - Project Summary

The Project will comprise an open pit nickel laterite mining operation that proposes to mine 27.5
million tonnes (‘Mt’) Mineral Reserve of a 119 Mt Mineral Resource to produce an average of
52,000 tonnes of ferronickel (‘FeNi’) (containing and average of 14,500 tonnes of nickel) per year,
for the 28-year mine life. The metallurgical process comprises a single line Rotary Kiln Electric
Furnace (RKEF) to extract FeNi from the laterite ore. The RKEF plant and project infrastructure
will be constructed over a 31-month period. After an initial ramp-up period, the plant will reach
full capacity of approximately 900,000 tonnes of dry ore feed per year. The FeNi product will be
transported by road to the port of Vila do Conde for sale to overseas customers.

The process plant, mining, infrastructure and utilities engineering has been designed to support
capital and operating cost estimates to the Association for the Advancement of Cost Engineering
(‘ACE’) class 3 standard. This means that capital and operating costs estimates have a combined
accuracy of - 10%+15%. The capital and operating costs are as of Q3 2018.

The results of the FS demonstrate that Araguaia is viable for the assumptions used, they key
findings are highlighted in Table 1, below.

Table 1 Araguaia FS Key Outcomes



Nickel price basis (US$/t Ni)
Item Unit Base CIBC
(14,000) (16,800)

Net cash flow US$M 1,572 2,582
NPVg US$M 401 740
IRR % 201 28.1
Breakeven (NPVg) Ni price US$/t 10,766 10,766
C1 Cost (Brook Hunt) US$/t Ni 8,193 8,193
Production year payback years 4.2 33
LOM Ni recovered kt 426 426
LOM Fe recovered kt 995 995
Average Ni production at 0.9 Mt/a ore3 kt/a 14.5 14.5
Average Fe production at 0.9 Mt/a ore kt/a 32 32
Total revenue US$M 5,970 7,164
Total costs US$M 3,811 3,995
Operating cash flow US$M 2,159 3,169
Capital intensity - Initial capex/t nickel | US$/t Ni 1,041 1,041

The results in Table 1 assumes 100% equity, providing scope for increased returns with the
ability to leverage using commercial or other debt. The base case was developed using a flat nickel
price of US$14,000/t Ni. Another case was prepared using a market consensus price of
US$16,800/t Ni. This additional price forecasts represents the upside scenario.

As shown in Table 1(above), for the base case the project has a 4.2-year payback period with
cumulative gross revenues of US$5,970 million. The economic analysis indicates a post-tax NPV
of US$401 million and an IRR of 20.1% using the base case forecast of US$14,000/t Ni.

Section 2 - Resources / Reserves and Mining

Snowden Mining Industry Consultants completed the mining engineering along with mining
capital, operating cost estimates and resource estimation for the Project. Snowden is a global
mining consulting and training business with leading skills and technologies in mining
engineering, mine optimisation, and resource estimation.

Mineral Resources

The Project has two principal mining centres; Araguaia Nickel South (‘ANS’) and Araguaia Nickel
North (‘ANN"). ANS hosts seven deposits: Pequizeiro, Baiao, Pequizeiro West, Jacutinga, Vila Oito
East, Vila Oito West and Vila Oito, while ANN hosts the Vale do Sonhos deposit.

A number of phases of diamond drilling has been completed across the Project commencing in
2010. Drilling at ANS has been undertaken by Horizonte and Teck, with drilling at ANN by

3 Average over initial 28 years of processing



Xstrata/Glencore. The Company has been active on the ANS project since the initial discovery in
2010, when it successfully completed the acquisition and integration of the Teck and Xstrata
project areas, it has been the sole project operator since 2015. A total of 75,250 metres (‘m’) of
diamond drilling has been completed across 2,627 holes for the Project.

Mineral Resource estimates for the deposits under consideration for the FS are shown in Table 2.
The Measured Mineral Resource is estimated at 18 Mt at a grade of 1.44% Ni using a cut-off grade
of 0.90% Ni. The Indicated Mineral Resource is 101 Mt at a grade of 1.25% Ni. This gives a
combined Mineral Resource of 119 Mt at a grade of 1.27% Ni for Measured and Indicated Mineral
Resources at a cut-off grade of 0.90% Ni (inclusive of Mineral Reserves). A further 13 Mtata grade
of 1.19% Ni (at a cut-off grade of 0.90% Ni) is defined as an Inferred Mineral Resource.



Table 2: Mineral Resources for ANS and ANN as of February 2017 by material type (0.90% Ni cut-off)

::r:l.:, Contai AL,O | Cr,0
T ey Material Tonnage ity ned Ni | Ni Co Fe MgO SiO, : :
type (kt) (t/m metal | (%) | (%) | (%) (%) (%) %) | (%)

3) (kt)
Limonite 1,232 | 139| 15 |120|015 3743 | 200 | 17.15 117'0 2.98
Subtotal | Measured | 1 ition 6,645 | 1.26| 116 | 1.75 | 0.07 | 18.89 | 10.20 | 42.06 | 6.59 | 1.29
Saprolite 10,291 | 1.40 | 130 | 1.27 | 0.03 | 12.03 | 24.08 | 41.24 | 3.95 | 0.87
Total  |Measured |All 18,168 | 1.35 | 261 | 1.44 | 0.05 | 16.26 | 17.51 | 39.91 | 5.40 | 1.17
Limonite 19,244 | 139 | 216 | 112 | 0.12 | 36.22 | 2.40 | 2046 | 9.61 | 2.65
Subtotal | Indicated Transition 30,917 1.20 | 439 1.42 | 0.07 | 21.38 | 11.26 | 38.95 | 5.37 | 1.51
Saprolite 51,008 | 1.31 | 610 | 1.18 | 0.03 | 11.83 | 25.79 | 40.59 | 3.16 | 0.85
Total | Indicated | All 101,169 | 1.30 | 1,264 | 1.25 | 0.06 | 19.39 | 16.90 | 36.26 | 5.06 | 1.39
Total :‘::?:;Z“ Al 119,337 | 1.30 | 1,525 | 1.27 | 0.06 | 18.91 | 16.99 | 36.81 | 5.11 | 1.36
Limonite 2,751 | 137 | 30 | 1.08|0.10| 3492 | 3.04 | 22.84 | 9.23 | 2.50
Subtotal | Inferred Transition 4,771 1.20 62 1.30 | 0.07 | 21.23 | 11.04 | 39.09 | 5.62 | 1.40
Saprolite 5398 |135| 62 | 1.15|0.03 | 11.80 | 24.36 | 41.81 | 3.69 | 0.82
Total | Inferred | All 12,920 | 1.30 | 154 | 1.19 | 0.06 | 20.21 | 14.90 | 36.77 | 5.58 | 1.39

Notes:

1. Mineral Resources are not Mineral Reserves and do not have demonstrated economic viability. All figures are rounded to
reflect the relative accuracy of the estimate and have been used to derive subtotals, totals and weighted averages. Such
rounding consequently introduces a small margin of error. Where these occur, Snowden does not consider them to be
material.

2. Mineral Resources are reported inclusive of Mineral Reserves.

3. The reporting standard adopted for the reporting of the Mineral Resource estimate uses the terminology, definitions and
guidelines given in the CIM Standards on Mineral Resources and Mineral Reserves (May 2014) as required by NI 43-101.

4. Snowden completed a site inspection of the deposit by Mr Andy Ross, FAusIMM, an appropriate "Independent Qualified
Person" as such term is defined in NI 43-101.

5. kt = thousand tonnes (metric).

Mineral Reserves

The Mineral Reserves were estimated by Snowden Using the JORC Code (2012 Edition) and
quoted in accordance with CIM (2010) requirements.

All economic Indicated Mineral Resources within the pit designs were classified as Probable
Mineral Reserves and all Measured Mineral Resources at Pequizeiro (ANS) were classified as
Proven Mineral Reserves (this classification was tested and supported by the trial mining
program completed in this pit in 2017). Measured Mineral Resources at Vale dos Sonhos (ANN)
were classified as Probable Mineral Reserves. A summary is provided in Table 33. The Mineral



Reserve of 27.2 Mt gives mine life of 28 years based on the annual ore throughput to the RKEF
plant of 900,000 t/a.
Table 3: Open Pit Mineral Reserves reported at October 2018

Category Ore (Mt) | Ni (%) | Fe (%) Si02:Mg0 A({,jgg
Proven 7.33 172 | 16.01 3.01 6.00
Probable 1996 | 1.68 | 17.57 2.36 4.56
Total 27.29 | 1.69 | 17.15 2.52 4.94

Notes

1.Mt - million dry metric tonnes.

2. Avariable cut-off strategy was used based on the economics of each block,.

3. Dilution was modelled as part of re-blocking, ore losses applied are 8%.

3. The reporting standard adopted for the reporting of the Mineral Reserve estimate uses the terminology, definitions and
guidelines given in the CIM Standards on Mineral Resources and Mineral Reserves (May 2014) as required by NI 43-101.
4. Snowden completed a site inspection on three occasions between March 2016 and May 2017 by Mr Frank Blanchfield, B
Eng., FAusIMM, an appropriate “Independent Qualified Person” as such term is defined in NI 43-101.

Mining

The deposits will be mined via conventional open pit truck and shovel techniques using
contractors. No blasting will be necessary. Reverse circulation (‘RC’) grade control drilling will
be completed ata 10 m x 10 m spacing well ahead of mining. This combined with the use of visual
control of the limonite and transition boundary, face sampling, stockpile sampling and ore feed
sampling, supports a comprehensive mine-to-mill strategy that is designed to maintain consistent
feed to the process plant.

Waste will be stored in external dumps near the pits. Ore will be transported to stockpile hubs
near each deposit. Sheeting (using ferricrete won from the overburden) will be required to
support trafficability in and around the mine during the wet season. Depending on plant demand,
ore will be hauled from hub stockpiles or directly from the pits to the run of mine (‘ROM’) at the
RKEF process facility. Stockpiles on the ROM will be sheeted and classified according to ore type
and chemistry for blending.

The resource model was converted to a mining model to reflect the mining method and
incorporated anticipated mining dilution and loss. The model was re-blocked to 6.25 m x 6.25 m
x 2 m, with a 300 mm “skin” of transition (directly beneath the limonite boundary) treated as loss.

The pits were optimised to target the highest-grade material giving a mine life of approximately
28 years. This resulted in a cut-off grade of 1.4% Ni being applied. The pits were then optimised
using Whittle 4X to determine a shell to use for design.

The annual mining rate peaks at 3.5 Mt/annum between production years two and seven before
dropping down to 3.0 Mt/annum for the remainder of the Project.

The mine supplies high nickel grades in the early mine life, reaching 2% in production year 2. The
Ni grade is above 1.8% for the majority of the first 10 years of production and reduces to average
approximately 1.6% Ni for the remaining mine life.



Section 3 - Processing

The process plant design, along with capital and operating cost estimates were completed by
Ausenco Engineering Canada Inc (‘Ausenco’). Ausenco is a global diversified engineering,
construction and project management company providing consulting, project delivery and asset
management solutions to the resources, energy and infrastructure sectors.

The Project will utilise a single RKEF processing line from ore receipts through to shotting of the
FeNi product, Figure 2.

The RKEF process is proven and used successfully in over 40 nickel laterite plants around the
world and was deemed appropriate for the Project based on the extensive metallurgical testwork
and the pilot plant campaigns completed on the ore.

The key steps in the RKEF flowsheet are (Figure 1);

e ROM ore, at an average moisture content of 34%, is first blended to meet metallurgical
processing requirements, then transported to the primary crushing stage. Here the ore is
sized using two stages of crushing to match the requirements of the subsequent steps. A
mineral sizer with a 200 mm gap is used for primary sizing, while a mineral sizer with a
50 mm gap is used for the final stage

e The ore is then homogenised, partially dried and agglomerated to an average moisture
content of 18% in a rotary dryer (4.5 m diameter x 40 m long) and fired with pulverized coal

o The dried agglomerated ore is then fed to the rotary kiln with the addition of reductant coal.
In the Kkiln, the ore is completely dried, calcined to remove chemically-combined moisture,
and the iron and nickel oxides are partially pre-reduced. Kiln dust is recycled to the process
at the primary crushing stage ahead of the dryer/agglomerator

e (Calcine from the kiln is then transferred to the electric furnace where further reduction of the
nickel and iron occurs, melting and separation of the metal and slag occurs at high
temperature. Slag is tapped at a temperature of around 1,575°C, while FeNi metal is tapped
at a temperature of close to 1,500°C

e After tapping, the melt is transferred by ladle to the refining stage. The final FeNi product
containing 30% Ni is shotted with water, screened, dried and stockpiled prior to dispatch to
the port on trucks where it either bagged or loaded bulk into sea containers for shipping to
customers

e The electric furnace slag is granulated and transferred to the slag repository by truck



Figure 1 ANP process flow diagram showing the RKEF steps
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Section 4 - Financial Evaluation

Capital Cost

The estimate is based on the AACE class 3 with an accuracy range between -10% and +15% of the
final project cost (excluding contingency) with a base date of October 2018. All amounts

expressed are in US dollars unless otherwise stated.

The capital costs estimate (‘capex’) in

by the FS. The estimate is based on a
(‘EPCM’) implementation approach a

The total estimated initial (pre-production) capital cost for the project is US$443.1 million (after
tax, including growth and contingency, excluding escalation). A summary of the capex is shown

in Table 4.

cludes all the direct and indirect costs, local taxes and duties
and appropriate contingencies for the facilities required to bring the Project into production,
including the process plant, power line, water pipelines and associated infrastructure as defined
n Engineering Procurement and Construction Management

nd the Project contracting strategy.
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Table 4: Summary of capex

WBS # Area US$’000
1000 Mine 6,003
3000 Ore Preparation 38,731
4000 Pyrometallurgy 137,518
5000 Material Supply 21,413
6000 Utilities and 106,918
Infrastructure
7000 Buildings 9,095
8000 Indirect Costs 82,409
Contingency 40,989
E:::; 443,076

The direct costs in Table 4 include supply, shipping and site installation. The total contingency
carried in the capex is US$41.0 million, which combined with the US$24.3 million growth
allowance included in the direct costs provides a total provision of US$65.3 million. This
combined sum represents 17.2% of the total capex (excluding growth and contingency).

Operational costs

The mining and operating cost estimate (‘opex’) was calculated for an operation producing
14,500 t Ni per annum and is set out as an annual total and US$/t Ni in Table (below), calculated
as an average over the Life of Mine (‘LOM’). The operating costs cover the mine, process plant, ore
preparation, social and environmental, royalties and general and administrative overheads. The
main contributors of the overall operating costs are power, coal, labour and mining costs, with
additional consumables and other indirect costs, including G&A.
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Table 5 Operating cost estimate

Description Cost/annum (US$) US$/t nickel
Process Plant

Directs

Power 32,114,355 2,410
Coal 21,591,099 1,620
Other directs 17,965,039 1,348
Labour 7,831,286 588
g::’tts"tal - Direct 79,501,779 5,966
Indirect costs 10,285,640 772
Mining costs 21,112,173 1,584
Total costs 110,889,592 8,322

Summary Economics

The financial model developed assumes 100% equity. The base case was developed using a flat
nickel price of US$14,000/t Ni. An alternative case was prepared using a market consensus price

of US$16,800/t Ni. The alternative represents the upside scenario.

As shown in Table 1, the post taxation model for the base case at the ANP has a 4.2-year payback
period with cumulative gross revenues of US$5,970 million. The economic analysis indicates a
post-tax NPV of US$401million and an IRR of 20.1% using the base case forecast of US$14,000/t

Ni.
Table 6: Project economic performance (pre-taxation)
Nickel price basis (US$/t Ni)
Item Unit Base CIBC
(14,000) (16,800)

Net cash flow US$M 1,834 3,208
NPVg US$M 456 840
IRR % 21.2 29.9
Breakeven (NPVg) Ni price US$/t 10,672 10,672
C1 Cost (Brook Hunt) US$/t Ni 8,193 8,193
Production year payback years 4.0 3.0
Total costs US$M 4,137 4,137
Operating cash flow US$M 2,421 3,616
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Sensitivity Analysis

The sensitivity analysis that was completed as part of the FS demonstrates how the NPVs is
affected by changes to one variable while holding the other variables constant. The results of the
sensitivity analysis are presented in Table7 and Figure 2. The breakeven (‘B/E’) indicates the
change in the variable that will bring the project NPVg to US$0.000 if all other variables remain
unchanged. For example, if the grade of Ni reduces by 23.7% the Project will break even on NPVs.

Table 7: Sensitivity table for the Base Case (US$14,000/t) NPV8, after taxation

-20% -10% -5% 0% 5% 10% 20% B/E4

Grade Ni 65 234 317 401 483 566 731 -23.7%
Recovery Ni 65 234 317 401 483 566 731 -23.7%
Price Ni 56 230 315 401 485 570 740 -23.1%
Pre-production capital 469 435 418 401 383 366 331 110.2%
Production capital 403 402 401 401 400 399 397 -
Mining cost 436 418 409 401 391 383 365 222.6%
Processing cost 531 466 433 401 367 335 269 59.8%
US$/BRL FX rate 222 321 363 401 434 465 519 -35.4%
Electricity price 447 424 412 401 389 377 353 167.2%
Discount factor 524 458 428 401 374 349 304 151.3%
Overhead cost 414 407 404 401 397 393 386 -

Figure 2: Sensitivity to NPV8 for changes in various key inputs
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The sensitivity analysis shows that the Project is more sensitive to nickel price, nickel recovery
and grade than it is to either opex or capex.

4 The breakeven change for the variable if all other variables remain unchanged. For example, if the grade of Ni reduces by 23.7%
the Project will break even on NPVs.
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Section 5 - Market Review and Nickel Pricing

A market study was provided by WM, a global natural resource research and consulting company,
with speciality in the nickel industry. WM'’s findings are summarised below.

World nickel demand is forecast to increase by 3.6% in 2018, to 2.26 Mt before slowing to a
compound annual growth rate of 2.1% a year, reaching 2.61 Mt in 2025. Growth over the long
term is slightly stronger, at 2.5% a year, to 3.35 Mt in 2035, due to increasing uptake by the
battery segment (for electric vehicles). Over this period, primary nickel uptake in stainless will
account for 50-70% of total demand, rising from 1.54 Mt in 2018 to 1.66 Mt in 2025,and 1.77 Mt
in 2035.

Thus, with an outlook for nickel of structural shortage, deepening deficits and falling stocks,
nickel prices are expected to continue to increase above their recently established range of
US$12,500/t to US$15,000/t (US$5.90 to US$6.80/1b). A near term forecast for the purposes of
the FS is therefore, US$14,000/t (US$6.35/1b). For comparison, WM’s long-term incentive price
currently stands at about US$26,450/t (US$12.00/1b).

The composition of ANP FeNi30 is comparable to existing FeNi30 being produced. Consequently,
there is no impediment (based on the elemental breakdown provided) to the proposed FeNi30
product being acceptable to the stainless steel market.

World stainless steel production increased by 12 Mt between 2012 and 2017, mostly in China and
to alesser extent across the rest of Asia. Forecast production in 2018 is 50.8 Mt, up 4.5% on 2017.
This upward trend is likely to continue over the mid-term, before slowing after 2025. As future
growth in stainless production is expected to continue, the demand for FeNi (including FeNi30)
should also increase. Consequently, WM forecasts long term FeNi production to be 450,000-
460,000 a year, compared with 433,000 in 2018. This suggests there could be a need for the
development of new FeNi projects in the future.

Section 6 - Community and Environment

The FS sets out key environmental and social risks and impacts and how the Company plans to
minimise, manage and mitigate them and then monitor performance. This will be primarily
achieved through a system of Environmental Control Plans, to be implemented before, during and
after construction to meet Brazilian and international standards.

The Company is working with Environmental Resource Management (‘ERM’), a global leader in
this field, together with local Brazilian groups: Integratio Mediacao Social e Sustentabilidade
(social and land) and DBO Environmental Engineering (fauna) for the FS environmental and
social work streams and the project permitting work for the Construction Licence (Licenca de
Instalagao (‘LI’). All work has been undertaken to IFC Performance Standards, 1, 2 and 5 and
Brazilian CONAMA (environmental) legislation.

The groups have conducted a number of new studies in 2017 and 2018 together with ongoing
programs, these included:

Environmental Control Plans - elaboration and detailing of socio-environmental programs
Inventories of fauna and flora

Air dispersion modelling

Hydrogeological modelling and water balance

Visits by physical, biological and social analysts to site

Air, noise and water monitoring - ongoing as part of base line data build up into the
construction and operational phase
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ANP will generate approximately 500 direct and indirect jobs in the south-eastern rural area of
Para State, over the 28 years of operations. The majority of these workers during the operational
phase will reside locally. The peak construction workforce is expected to reach over 1,000.

Social contributions are expected to total over US$700 million during the LOM, including:

e Over US$400 million in corporate taxes
e Over US$280 million in employee and contractor wages

Vermelho Nickel-Cobalt Project

Project Summary

The Project is located in the north-western Brazilian state of Para in the Carajas municipality,
approximately 85 kilometres (‘km’) north-west of the Company’s 100% owned Araguaia North
Project.

The Project comprises a planned 38 year operation with an open pit nickel laterite mining
operation that mines a 141.3 million tonne (Mt) Probable Mineral Reserve (at a cut-off of 0.7%
Ni) to produce 924,000 tonnes of nickel contained in nickel sulphate, 36,000 tonnes of cobalt
contained in cobalt sulphate and a saleable by-product, kieserite (a form of fertiliser) of which
4.48 Mt are produced. The project will utilise a hydro-metallurgical process comprised of a
beneficiation plant where ore is upgraded prior to being fed to a High-Pressure Acid Leach
(HPAL) and refining Plant which produces the sulphates. The plant will be constructed in two
phases, with an initial capacity of 1 Mt per annum (Mt/a) autoclave feed (Stage 1), then after
three years of production, a second process train (Stage 2 Expansion) will be constructed
effectively doubling the autoclave feed rate to 2 Mt/a. The Stage 1 plant and project
infrastructure will be constructed over a 31-month period. The nickel and cobalt sulphate
products will be transported by road to the port of Vila do Conde (the same facility planned for
Araguaia) for sale to overseas customers. The kieserite will be transported to consumers within
Para state.

The engineering has been developed for the process plant, mining, infrastructure and utilities to
support capital (‘capex’) and operating expenditure (‘opex’) estimates to an Association for the
Advancement of Cost Engineering (AACE) class 4 standard. This means that capex and opex
estimates have a combined accuracy of between -25% and +20% at a confidence level of 50%.
The capex and opex are dated Q2 2019 and are exclusive of future escalation.

The results of the PFS demonstrate that Vermelho shows positive economics (Table 1, below).

Table 1: Key Feasibility Study Project Economic Indicators (post taxation)
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. Nickel price basis (US$/t Ni)**

Item Unit
Base Case 16,400 Long Term 19,800

Net cash flow US$ M 7,304 9,546
NPVg US$ M 1,722 2,373
IRR % 26.3% 31.5%
Breakeven (NPVsg) nickel price US$/t 7,483 7,483
C1 cost (Brook Hunt) US$/t Ni 8,029 8,029
C1 cost (Brook Hunt) years 1-10 US$/t Ni 7,286 7,286
Production year payback years 4.2 3.6
LOM nickel recovered kt 924.0 924.0
LOM cobalt recovered kt 46.61 46.61
LOM kieserite produced kt 4,482 4,482
LOM Total revenue US$ M 19,034 22,175
LOM Total costs US$ M 11,729 12,629
Operating cash flow US$ M 8,451 10,693
Capital intensity - initial capex/t Ni US$/t Ni 635 635

Note: ** US$2,000/t premium for battery sulphate production has been added to Nickel revenue, US$34,000/t for the cobalt
produced as cobalt sulphate, and a net revenue of US$100/t of the by-product, kieserite.

The economic model assumes 100% equity, providing the opportunity for increased returns
leveraging commercial or other debt. The base case was developed using a flat nickel price of
US$16,400/t Ni. An alternate case using the Wood Mackenzie long term Nickel price of
US$19,800/t Ni was also developed

As shown in Table 1 (above), for the base case the project has a 4.2-year payback period with
cumulative gross revenues of US$19,034 million. The economic analysis indicates a post-tax NPVs
of US$1,722 million and an IRR of 26.3% using the base case forecast of US$16,400/t Ni, this
increases to US$2,373 million and 31.5% when using the Wood Mackenzie long term price of
US$19,800/t Ni.

Resources / Reserves and Mining

The Vermelho nickel deposits consist of two hills named V1 and V2 (after Vermelho 1 and
Vermelho 2), aligned on a northeast-southwest trend, overlying ultramafic bodies. A third
ultramafic body, named V3, also located in the same trend lies on flat terrain, southwest of V2.
The ultramafic bodies have had an extensive history of tropical weathering, which has produced
a thick profile of nickel-enriched lateritic saprolite at V1 and V2.

The Vermelho area was explored in various stages by Companhia Vale do Rio Doce (‘Vale’) from
1974 to 2004 involving approximately 152,000 m of combined drilling and pitting. The drilling
density was substantially enhanced in 2002 to 2004, with the majority of the resource upgraded
to the Measured category as defined in JORC (2004) and CIM Definition Standards (2014). Pilot
plant metallurgical studies were conducted in Australia focused on the HPAL processing method.
A PFS was prepared in 2003, and a Feasibility Study (‘FS’) was completed in August 2004 by
GRD-Minproc (2005). This study confirmed the positive economics supporting the outcomes
obtained in previous studies and showed production capacity of 46,000 tonnes per annum (t/a)
of metallic nickel, and 2,500 t/a of metallic cobalt. The project was given construction approval
in 2005 however later that year Vale elected to place the Project on hold after Vale acquired
Canadian nickel producer Inco.

Mineral Resources

Snowden Mining and Industry Consultants (‘Snowden’) were commissioned by Horizonte to
produce the Geology and Mineral Resources sections of the PFS for the Project.
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Within the mining licence, at a cut-off grade of 0.7% Ni, a total of 140.8 Mt at a grade of 1.05%
Ni and 0.05% Co is defined as a Measured Mineral Resource and a total of 5.0 Mt at a grade of
0.99% Ni and 0.06% Co is defined as an Indicated Mineral Resource. This gives a combined
tonnage of 145.7 Mt at a grade of 1.05% Ni and 0.05% Co for Measured and Indicated Mineral
Resources. A further 3.1 Mtata grade of 0.96% Niand 0.04% Co is defined as an Inferred Mineral
Resource at a cut-off grade of 0.7% Ni.

The Mineral Resource is summarised in Table 2.
Table 2V1 + V2 - combined classified Mineral Resource report for Vermelho above 0.7% Ni cut-
off within the mining licence

Classification Tonnage Ni Ni metal Co Cometal | Fez03 MgO: Si02
(Mt) % (kt) % (kt) % % %

Measured 140.8 1.05 1,477 0.05 74.6 31.1 11.3 41.0

Indicated 5.0 0.99 49 0.06 2.8 26.3 8.6 49.0

Measured + 145.7 1.05 1,526 0.05 77.3 30.9 11.2 41.3

Indicated
Inferred 3.1 0.96 29 0.04 1.4 24.0 15.5 42.2
Notes

1. Mineral Resources are not Mineral Reserves and do not have demonstrated economic viability. All figures are
rounded to reflect the relative accuracy of the estimate and have been used to derive subtotals, totals and
weighted averages. Such calculations inherently involve a degree of rounding and consequently introduce a
margin of error. Where these occur, Snowden does not consider them to be material.

2. Mineral Resources are reported inclusive of Mineral Reserves.

3. Thereporting standard adopted for the reporting of the Mineral Resource estimate uses the terminology,
definitions and guidelines given in the CIM Standards on Mineral Resources and Mineral Reserves (May 2014) as
required by NI 43-101.

4. Mineral Resources are reported on 100% basis for all Project areas.

5. Snowden completed a site inspection of the deposit by Mr Andy Ross FAusIMM, an appropriate "independent
qualified person" as such term is defined in NI 43-101.

6.  kt = thousand tonnes (metric).

Mineral Reserves

Snowden Mining and Industry Consultants (‘Snowden’) were commissioned by Horizonte to
produce the Mining and Mineral Reserves sections of the PFS for the Project.

Mineral Reserves were produced in accordance with the CIM Definition Standards (2014). These
standards state that Mineral Reserves are classified as either “Probable” or “Proven” Mineral
Reserves and are based on Indicated and Measured Mineral Resources only in conjunction
“estimation of Mineral Resource and Mineral Reserve best practice guidelines” as provided by the
CIM. No Mineral Reserves have been estimated using Inferred Mineral Resources.

All economic Measured and Indicated Resources within the pit designs were classified as Probable
Reserves. A summary of the Mineral Reserves is provided in Table 3
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Table 3 Open pit Mineral Reserves reported as of October 2018

Value Probable
Ore (Mt) 141.3
Ni (%) 0.91
Co (%) 0.052
Fe (%) 231
Mg (%) 3.81
Al (%) 0.79
Notes

1. Cut-off varies by resource model block depending on individual block geochemistry, however, as a guide the cut-off is
approximately 0.5% Ni.

2. Snowden completed a site inspection of the deposit four occasions between March 2017 and September 2019 by Mr
Anthony Finch B Eng, B Econ, P. Eng. MAusIMM (CP Min.), an appropriate "independent qualified person” as such
term is defined in NI 43-101.

Mining

Mining at Vermelho is planned to be undertaken with conventional open pit truck and excavator
mining methods. Blasting will be necessary for the upper parts of the deposit. Waste overburden
will be stripped on 4 m benches, and ore on 2 m benches for additional selectivity.

Reverse circulation (‘RC’) grade control drilling will be completed at 12.5 m x 12.5 m spacing to
define the waste/ore/ore type boundary ahead of mining.

Waste will be stored in dumps adjacent to the pits. Ore will be transported to the run of mine
(‘ROM’) stockpile near the processing plant or the low-grade stockpiles for later processing

Due to the wet season, mining (including stockpile rehandling) will be reduced between October
and March (as is standard practice in the region). It was assumed that a fleet of Scania G500 8x4
22 m3 heavy tippers will be used as part of the fleet and coarse beneficiation rejects will be used
as sheeting, to mitigate trafficability issues.

The mine production schedule targeted a processing rate of 1 Mt/a HPAL feed for the first three
years and a doubling in capacity thereafter to 2 Mt/a. To facilitate this, ROM feed of
approximately 2.25 Mt/a to 4.5 Mt/a is required as well as an acid production capacity of 350
kt/a to 700 kt/a.

The annual mining rate starts at 8 Mt/a and peaks at 12 Mt/a between production years 5 and
11 during which time a large ore stockpile is developed for subsequent depletion later in the
project life. Strip ratios for the deposit are extremely low (0.14 Waste:Ore) consequently waste
dumps are relatively small.

The mine supplies higher grade ore in the early mine life to the HPAL circuit, reaching up to 2%
Ni and 0.1% Co in the first four production years. The HPAL feed grade (after beneficiation) is
above 1.5% Ni and 0.08% Co for the majority of the first 17 years of production and decreases
over the remaining LOM as feed is sourced from large lower grade stockpiles that are to be
developed in the early years and are processed in the later years.

Processing

The process plant design, along with capital and operating cost estimates were completed by
Simulus (Engineers) Pty Ltd, Perth Australia (‘Simulus’). Simulus is a specialist in nickel and
cobalt laterite project metallurgical testwork, piloting and process design.

The process selected for the Project is the production of a nickel and cobalt sulphate product via
HPAL, mixed sulphide precipitation (‘MSP’), pressure oxidation leaching (‘POX’), cobalt solvent
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extraction (‘CoSX’) and crystallization. Prior to the HPAL process, barren free silica is removed
from the ore via a beneficiation process which involves crushing, scrubbing, washing and
separation by screening and hydrocyclones. To avoid accumulation of magnesium sulphate in
the recycled process water, a portion is sent to the Kieserite (magnesium sulphate monohydrate,
MgS04eH20) crystallization area where Kieserite is recovered and crystallised for potential sale
as fertiliser.

The process plant has been designed to process 4.34 Mt/a of ROM ore at 1.07% Ni. Of this total
feed, 2.34 Mt/a is rejected as coarse, low grade siliceous waste from the beneficiation plant. The
2 Mt/a beneficiated product at 1.85% Ni grade is then fed to the HPAL processing plant as
upgraded feed (1 Mt/a per train). A common refining circuit treats the MSP produced from each
train via POX, CoSX and crystallization.

The proposed process plant has been designed to recover 94.4% and 94.9% of the nickel and
cobalt from the HPAL feed at an acid consumption of 347 kg/t. The nickel and cobalt sulphate
products are of high purity suitable for sale directly into the battery market. The Kieserite by-
product is of appropriate quality to be sold to the local fertiliser market.

Extensive metallurgical testwork and process design was undertaken on the Project by the
former owner, Vale, at scoping, prefeasibility and feasibility stages, included drilling and pitting
programs totalling 152,000 m, variability batch testwork, full-scale pilot testwork and detailed
engineering studies. A five-year, exhaustive, metallurgical testwork and pilot plant program
demonstrated that a high degree of mined ore upgradable using a simple beneficiation processes
was possible. The resultant feed delivered 96% average leach extraction for nickel and cobalt
via HPAL technology.

Additional testwork has been completed by the current Project owner, HZM, during 2018 and
2019. This testwork on selected samples from Vermelho validated the potential to produce high-
grade sulphate products using the HPAL process.

The 6,000 plus samples totalling over 160t used for PFS and Final Feasibility Study (FFS) piloting
were large diameter drill core and were representative (geographically, of depth, ore type and
by lithology). Additionally, 10% of the samples (1 m from every 10 m) was used for variability
testing so piloting and variability were related.

The processing plant consists of the following main process unit operations:

Beneficiation

HPAL

Slurry neutralization and residue filtration
MSP

POX

Impurity removal

CoSX

Nickel sulphate crystallization
Cobalt sulphate crystallization
Acid liquor neutralization
Kieserite crystallization
Sulphuric acid plant

Reagents and utilities.
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Financial Evaluation
Capital Cost

The estimate is based on the AACE class 4 standard, with an estimated accuracy range between
-25% and +20% of the final project cost (excluding contingency).

The largest capital item is the HPAL plant. In order to manage initial capital, this is constructed
in two phases. The first phase (Stage 1) has a capacity of 1 Mt/a autoclave feed. Stage 2 is brought
online in year 3 of production and effectively doubles the HPAL feed rate to 2 Mt/a.

The capex estimate includes all the direct and indirect costs, local taxes and duties and
appropriate contingencies for the facilities required to bring the Project into production,
including the process plant, power line, water pipelines and associated infrastructure as defined
by the PFS. The estimate is based on an Engineering Procurement and Construction Management
(‘EPCM’) implementation approach and the is the contracting strategy expected to be utilised for
the Project.

The total estimated initial (pre-production) capex for the project is US$652.2 million (after tax,
including contingency, excluding growth and escalation). A summary of the capex is shown in
Table 4.

Table 4: Summary of capex

Capital cost component Initial Train3'2) e Remainder | LOM (USS$
(US$ M) (US$ M) (US$ M) M)

Process plant 575.06 446.68 1,022
Mining pre-production 10.78 - 10.78
Tailings and sediment 2412 - 2412
Pumping 2.34 - 2.34
Powerline 14.16 - 14.16
Road 2.59 - 2.59
Permitting and land acquisition 23.19 - 23.19
Mining sustaining - - 21.58 21.58
Other sustaining (including land permitting and land) - - 1.33 1.33
Closure - - 29.37 29.37
TOTAL 652.24 446.68 52.28 1,151

The costs in Table 4 include all direct and indirect costs including owner costs, supply, shipping and site
installation. The total contingency carried in the capex is US$97.7 million, thisrepresents 18% of
the initial capex (excluding contingency) and 25% of the plant direct costs.

Operational costs

The operating costs shown in Table 5 (below) represent the average over the LOM; actual costs
for these vary from year-to-year depending on the fixed and variable costs as well as sustaining
capital requirement for the given year. The operating costs cover the mine, process plant, ore
preparation, social and environmental, royalties and general and administrative costs. The main
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contributors of the overall operating costs are power, sulphur, (for acid and power production)

labour and mining costs, with additional consumables and other indirect costs, including G&A.

Table 5: Summary of opex

Area LOM total (US$ M) US$/t nickel US$/tore Average annual (US$ M)
Mining 981 1,062 6.94 25.81
Rejects and tails handling 414 448 2.93 10.89
Processing costs 5,785 6,261 40.93 152.23
Royalties (CFEM) 23 25 0.16 0.60
Royalty (Vale) 66 72 0.47 1.74
G&A and other costs 215 233 1.52 5.67
SHE 24 26 0.17 0.63
TOTAL 7,508 8,126 53.13 197.57
Summary Economics

The financial model based on 100% equity. The Base Case was developed using a flat nickel price
of US$16,400/t Ni for LOM. The second case was prepared; using the Wood Mackenzie long
term price of US$19,800/t Ni.

The revenue breakdown by product is shown in Table 2.

Table 1 LOM Revenue by product

Revenue by product LOM Revenue % of
(US $M)** total
Ni Sulphate 17,001 89%
Co Sulphate 1,585 8%
Kieserite 448 2%
19,034 100%

Note: ** A US$2,000/t Ni premium for battery sulphate production has been added to Nickel revenue, US$34,000/t for the cobalt

produced as cobalt sulphate, and a net revenue of US$100/t of the by-product, kieserite

As shownin Table 1, the post taxation model for the Base Case has a 4.6-year payback period with
cumulative gross revenues of US$19,034 million. The economic analysis indicates a post-tax NPV
of US$1,722million and an IRR of 26.3% using the Base Case of US$16,400/t Ni. These figures
increase to US$2,373 million and 31.5% when using the Wood Mackenzie long term price of
US$19,800/t Ni. Table 7 shows the pre-taxation results.
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Table 7: Project economic performance (pre-taxation)

Item Unit Nickel price basis (US$/t Ni)**
Base Case WM Long
(consensus) Term 19,800
16,400
Net cash flow US$ million 10,379 13,509
NPVs US$ million 2,342 3,185
IRR % 28.8% 34.5%
Breakeven (NPVsg) Ni price US$/t 6,946 6,946
C1 Cost (Brooke Hunt) Us$/t 8,029 8,029
Production year payback Years 4.0 3.5
Cash costs US$ million 7,508 7,520
Operating cash flow US$ million 11,526 14,655

Note: ** US$2,000/t premium for battery sulphate production has been added to Nickel revenue, US$34,000/1 for the cobalt
produced as cobalt sulphate, and a net revenue of US$100/t of the by-product, kieserite.

Sensitivity Analysis

The sensitivity analysis demonstrates how the NPVs is affected by changes to one variable while
holding the other variables constant. The results of the sensitivity analysis are presented in Table 8
and Figure 1.

Table 8: Sensitivity table for the Base Case (US$16,400/t**) NPV, after taxation

-30% -20% -10% 0% 10% 20% 30%
Price/Grade/Recovery of Ni 661 1,016 1,369 1,722 2,074 2,427 2,779
Price/Grade/Recovery of Co 1,617 1,652 1,687 1,722 1,757 1,792 1,827
Net revenue from Kieserite 1,693 1,703 1,712 1,722 1,731 1,741 1,751

Sensitivity parameter

Pre-Production Capital 1,873 1,823 1,772 1,722 1,671 1,621 1,570
Stage 2 Capital 1,802 1,775 1,749 1,722 1,695 1,668 1,642
Mining Cost 1,799 1,773 1,748 1,722 1,696 1,670 1,645
Fx rate 1,535 1,613 1,674 1,722 1,761 1,794 1,821
Sulphur Price 1,911 1,848 1,785 1,722 1,659 1,596 1,532
Power cost 1,735 1,730 1,726 1,722 1,718 1,713 1,709
Discount rate 2,523 2,217 1,952 1,722 1,521 1,345 1,189
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1,581 ‘ 1,722

1,863 ‘ 2,004

Beneficiation efficacy ‘ 1,298 ‘ 1,439 2,146

Note: ** US$2,000/t premium for battery sulphate production has been added to Nickel revenue, US$34,000/t for the cobalt
produced as cobalt sulphate, and a net revenue of US$100/t of the by-product, kieserite.

Figure 1: Sensitivity chart
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Please see image in the full version of the announcement at www.horizonteminerals.com

The sensitivity analysis shows that the Project is more sensitive to nickel price,
nickel recovery and grade than it is to either opex or capex.

Section 5 - Market Review and Nickel Pricing

In June 2019, HZM commissioned Wood Mackenzie to develop a report on the market for nickel
sulphate. As consequence of that report the following assumptions with respect to commodity
pricing were used in the PFS.

e The consensus nickel price of US$16,400/t (US$7.44/1b) was used in the Base Case for
the PFS along with a US$2,000/t (US$0.91/1b) nickel sulphate product premium. The
nickel sulphate premium is driven by the battery market (where nickel sulphate is valued
higher than class 1 nickel) and is supported by very strong growth in the EV car market.
The US$2,000/t (US$0.91/1b) sulphate premium is the average value realised in the
market over the last 12 months. The Wood Mackenzie long-term price currently stands
at approximately US$19,800/t (US$8.98/1b); this was used as an alternative case for the
PFS. A fixed price for nickel was applied over the LOM. The Qualified Person has reviewed
the above and consider that the results support the assumptions in this Technical Report.

e The cobalt price assumption of US$34,000/t (US$15.43/1b) used in this study is
significantly below the long-term consensus bank/broker forecasts which stand at
US$55,000/t (US$25/1b).
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Kieserite

In July 2019, HZM commissioned a report on the market for kieserite in Brazil from Dr Fabio Vale
(Director Técnico/Technical Manager) of Adubai Consultoria Agronémica (Adubai).

The study concludes that:

The fertilizer market in Brazil is large. In 2018, 35.6 Mt of fertilizer was sold, of this 77.5% was
imported and 22.5% was manufactured locally. The most likely consumers of the kieserite
produced at the Project are the palm oil growers in Para state, as palm oil trees have a very high
demand for both magnesium and sulphur, although it has been demonstrated that coffee and
cotton would also benefit from kieserite. The location of the Vermelho plant in the centre of the
Para state gives its distribution a competitive advantage over the imported product. The Project
will produce approximately 150,000 t of kieserite a year, which is 10 times the current market for
imported kieserite. This means there would be oversupply which would be expected to dictate a
lower realised price then the current market, and substitution of other agro-products would be
required for all Project kieserite to be consumed in the local market. This suggest that it would be
unlikely for current prices (approximately US$380/t FOB Barcarena) to be realised. For the study,
HZM has assumed a kieserite price of US$180/t (delivered) - about half of the current price in
Barcarena. The study assumes a cost of US$80/t for delivery and marketing of kieserite.

Community, Environment and Permitting

The Project is located 3km from the town of Canaa dos Carajas, founded in 1994, which forms the
southern limit of the Carajas Mining District (CMD) Par4 state, north of Brazil. The CMD is host to a
number of tier 1 iron, nickel and copper mines operated by Vale.

Mining and related industries in the CMD play a vital role in the socio-economic fabric of the region,
with the municipality presenting considerable per capita income, the second highest of the Paré state.

In 2004, Vale started to operate the Sossego Copper Mine after several infrastructure municipality
improvements, and most recently (2017) ramped-up the S11D project, one of the largest standalone
iron operations in the world. As a result of the advances of mining in the region, there has been a
significant influx of people and investment, which has in turn promoted changes and improvements in
the areas of economic growth, cultural diversity and a more developed economy than nearby towns,
heavily centred around mining related activities.

Key environmental studies for the advancement of project licensing stages were completed by
Vale. HZM will utilize the studies and baseline data collected by previous owners to inform and
expedite new EIA RIMA studies.

The following mining and environmental permits were granted to Vale by the end of 2016:

o EIA/RIMA studies (Environmental Impact Study (‘EIS’) and Environmental Impact
Report (‘EIR’)) issued

e Award of Preliminary Licence (‘LP’)

e Environmental Controls Plan issued

e Application for Installation Licence (‘LI’)
o Final Exploration Report approved

e Mine Plan (Plano de Aproveitamento Economico - PAE) approved

Whilst a new permit pathway is proposed, the previously awarded permits for Vermelho provide a
solid basis from which to progress the project permitting
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HZM will utilize the Vale studies and baseline data collected to inform and expedite new EIA RIMA
studies. As HZM will recommence the licensing for Vermelho, the Company will both update
studies and undertake new studies to accurately characterize the current physical environment,
biological environment and social settings.

Next Steps

The PFS demonstrates that the Project is technically, economically viable, and is expected to
obtain all the regulatory and permitting requirements. Consequently, the Project should progress
to a Feasibility Stage.

Technical Disclosure

All scientific and technical information contained in this Management’s Discussion and Analysis has
been prepared by or under the supervision of Mr Anthony Finch BEng(Min), B Econ, P.Eng (APEGBC),
MAusIMM(CP), a “qualified person’ within the meaning of NI 43-101 for the Vermelho Project and Mr
Frank Blanchfield, B.Eng, FAusIMM a “qualified person” within the meaning of NI 43-101 for the
Araguaia Project. For further details on the Araguaia Project, please refer to “Amended NI 43-101
Technical Report Feasibility Study for the Araguaia Nickel Project Federative Republic of Brazil Project
Number AU9867", dated 30 November 2018, amended 31 March 2021, with an effective date of 30
November 2018” available on the Company’s website at www.horizonteminerals.com and on SEDAR at
www.sedar.com. For further details on the Vermelho project please refer to “Amended NI 43-101
Technical Report on the Vermelho Project, Para State, Brazil” dated 31 October 2019, amended 31
March 2021 with an effective date of 31 October 2019” available on the Company’s website at
www.horizonteminerals.com and on SEDAR at www.sedar.com
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Summary of Financial and Operating Performance

Summary of Cashflows

>> 3 months ended 31 March 31 March

2021 2020

£ £
>> Net cash flows used in operating activities (943,728) (799,540)
>> Net cash used in investing activities (1,092,748) (908,573)
>> Net cash flow generated from financing activities 17,716,217 -
>> Netincrease/(decrease) in cash and cash equivalents 15,679,741 (1,708,113)

The net cash flows used in operating activities for the three months ended 31 March 2021 and 31
March 2020 are driven by activities in the management of the Araguaia Project and to a lesser
extent Vermelho. These management activities were higher during 2021 as work levels increased
as a result of increasing the operational team and financing work streams to advance Araguaia
towards being construction ready and securing the required project finance package. See ‘Results
from Operations’ for further analysis.

Cash used in investing activities has increased slightly to £1,092,748 from £908,573 in 2020 as
a result of the increased level of expenditure related to the advancing the Araguaia Project
towards being construction ready.

There were cash flows from financing activities during Q1 2021 of £17,716,217.

Quarterly Financial Information

The quarterly information for the period ended 31 March 2020 has been amended to reflect
certain adjustments to the figures as set out in note 2 in the Amended Condensed Consolidated
Interim Financial Statements for the 3 months ended.

31 31 30 30 31 31 30 30
March December [September [June March December |September [June
2021 2020 2020 2020 2020 2019 2019 2019
£ £ £ £ £ £ £ £
Amended
Quarter Ended
Revenue — — — — — — — —
Profit/(Loss) from
continuing
operations (954,476)  359,228|(1,882,583) (724,173)| (41,522)/(3,526,208)/(1,119,612)| (677,512)
Total
comprehensive (5,059,091) 1,440,259((3,047,883)(2,181,977)|(6,651,394)/(6,153,147)/(2,678,997)| 1,560,085
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income attributable

to owners of the

parent

Basic & diluted
earnings/(loss)

pence per share (0.063) 0.001 (0.13) (0.050) (0.003) (0.032) (0.047) (0.047)

Profit/(loss) from continuing operations in each of the periods disclosed is driven on an on-going
basis by administrative expenses, including exploration costs expensed, together with (loss)/gain
on foreign exchange and finance income and costs that are not capitalised.

The loss from continuing operations in the first quarter of 2021 of £954,476 was after
administrative expenses of £820,802. There was no share-based payment charge, a change in fair
value of special warrant liability of £303,001(loss) and a gain on foreign exchange translation of
£184,584.

Total comprehensive income attributable to equity holders of the company is driven by results
from continuing operations, combined with finance income and costs and exchange differences
arising on translating foreign operations.

Exchange differences arising on translating foreign operations arise as the values of the
exploration assets of the Company are denominated in the currency of the country in which they
are located.

During the first quarter of 2021 the total comprehensive income attributable to equity holders of

the company was after exchange differences arising on translating foreign operations of
£(4,104,615) as the Brazilian Real weakened against Sterling in the quarter.

Amended Results from Operations

3 months 3 months

ended ended

31 March 31 March

2021 2020

£ £
>>
>> Analysis of Operating Loss:
>> General and Administration Costs
>> Compensation (201,136) (154,349)
>> Travel/Expenses (42,637) (87,725)
>> Exploration Costs Expensed - (164,394)
>> Professional Fees (480,208) (216,841)
>> Investor Relations (67,403) (55,270)
>> TSX fees and associated costs (26,499) 11,027
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>> Overheads/Other (2,919) (6,906)
>> Total General and Administration Costs (820,802) (674,458)
>> Change in fair value of special warrant

liability (303,001) -
>> (Gain / (Loss) on Foreign Exchange 184,584 941,446
>> Operating Loss (939,219) 266,988

General and Administration costs have increased during the three month period to 31 March

2021 compared to the same period in the prior year. This has been driven by an increase in

corporate activity as a result of advancing the Araguaia project towards being construction ready

and the origination of a project finance package.

Within General and Administration costs:

>

Compensation of £201,136 was higher in 2021 versus 2020, when it amounted to
£154,349 due to an increase in headcount as a result of building out a team to move the
Araguaia project towards construction.

Exploration costs incurred in 2021 have been capitalized to the Araguaia project mine
development asset and Vermelho exploration and evaluation intangible asset.

The level of professional fees has increased to £480,208 for 2021 compared to £216,841
for 2020 as direct result of increasing levels of activity around seeking to obtain project
financing for the Araguaia project. Professional fees include legal fees and fees from
technical and specialist advisors as well as corporate advisory, accounting, audit and
secretarial charges.

Investor relations charges were higher in 2021 at £67,403 compared to £55,270 in 2020.
This is predominantly due to an overall increase in level of investor related activity in

anticipated of closing project financing for the ANP.

Additional movements:

>

The gain on foreign exchange is associated with movements arising on cash deposits held
by the Company in currencies other than Sterling.

The change in fair value of special warrant liability relates to the placement of 88,060,100
special warrants at a price of 7.5 pence per warrant on 9 March 2021. The Special
Warrants have been classified as a financial instrument under IFRS and measured at fair

value through profit and loss.
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Analysis of Intangible Assets

Goodwill  Exploration Exploration Total
licences and evaluation
costs

£ £ £
Cost
At 1 January 2020 210,585 5,157,366 1,689,495 7,057,446
Additions - - - -
Exchange rate movements (52,337) (151,785) (632,451) (836,573)
Net book amount at 31 December
2020 158,248 5,005,581 1,057,044 6,220,873
At 1 January 2021 158,248 5,005,581 1,057,044 6,220,873
Additions - 17,707 8,592 26,299
Exchange rate movements (15,265) (499,137) (89,372) (603,774)
Net book amount at 31 March
2021 142,983 4,524,151 976,264 5,643,397

Exploration and evaluation costs comprise the costs capitalised to the Vermelho project.
Exploration licences comprise the Vermelho licences which were acquired from Vale in 2017.
Impairment reviews for exploration and evaluation assets are carried out either on a project by

project basis or by geographical area.

The accounting policies of the Group specify that intangible assets are to be denominated in the
functional currency of the country in which the asset is located. The Vermelho project is therefore

denominated in Brazilian Reais.

Analysis of mine development property

Mine
Development
Property
£
Cost

At 1 January 2020 32,260,061

Transfers to from exploration and
evaluation assets -
Additions 4,008,719
Capitalised interest 2,100,521
Exchange rate movements (7,662,503)
Net book amount at 31 December 2020 30,706,798
Additions 939,993
Capitalised interest 1,199,885
Exchange rate movements (2,996,468)
Net book amount at 31 March 2021 29,850,207

29



In December 2018, a Canadian NI 43-101 compliant Feasibility Study (“FS’) was published by the
Company regarding the enlarged Araguaia Project which included the Vale dos Sonhos deposit
acquired from Glencore.

The financial results and conclusions of the FS clearly indicate the economic viability of the
Araguaia Project with an NPV of $401M using a nickel price of $14,000/t Ni. Nothing material had
changed with the economics of the FS between the publication date and the date of this report
and the Directors undertook an assessment of impairment through evaluating the results of the
FS along with recent market information relating to capital markets and nickel prices and judged
that there are no impairment indicators with regards to the Araguaia Project.

Carrying value of Royalty financing arrangement

£
Net book amount at 1 January 2020 20,570,411
Unwinding of discount 3,244,873
Change in fair value (910,834)
Effects of foreign exchange (851,109)
Net book amount at 31 December 2020 22,053,341
Unwinding of discount 785,133
Change in fair value 641,456
Effects of foreign exchange (212,942)
Value as at 31 March 2021 23,266,988

During 2019 the Group entered into a royalty funding arrangement with Orion Mine Finance
(“OMF") securing a gross upfront payment of $25,000,000 before fees in exchange for a royalty
to be paid over the first 426k tonnes of nickel produced from the Araguaia Ferronickel project.
The royalty is linked to production and therefore does not become payable until the project is
constructed and commences commercial production; it is however accounted for as a long-term
liability in accordance with the accounting treatment set out in the audited 2020 annual financial

statements.

During the first 3 months of 2021 there was an unwinding of the discount of £785,133 and change
in carrying value of £641,456 which was capitalised to the mine development property during
the period and as the liability is denominated in US$ which depreciated against GBP during the
period the carrying value of the liability decreased by £212,942 as a result of this movement in

the foreign exchange rates.
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Other Information
Outstanding Share Data

2021 2021 2020 2020
>> Group and Company Number £ Number £

>> Issued and fully paid

>> Ordinary shares of 1p each

>> At 1 January 1,449,377,287 14,493,773 1,446,377,287 14,463,773
>> [ssue of ordinary shares 162,718,353 1,627,184

>> At 31 March 1,612,095,640 16,120,957 1,446,377,287 14,463,773

As at the date of this document the group had 1,700,155,740 ordinary shares in issue following
the placing of 88,060,100 new ordinary shares as part of a placing completed in April 2021.

Stock Options in the Company

Total options outstanding as at the date of this document amount to 125,350,000 with a weighted
average exercise price of £0.051, which are currently fully vested.

The Company recognises as an expense the cost of stock based compensation based upon the
estimated fair value of new stock options granted. The fair value of each stock option is estimated
on the date of grant using the Black-Scholes option pricing model and is expensed over the vesting
period.

Liquidity, Capital Reserves and Financing Activities

The Company is not in commercial production on any of its properties and accordingly it does not
generate cash from operations and finances its activities by raising capital through equity issues
and more recently the issue of a royalty financing arrangement as previously noted.

As at 31 March 2021 the Company had £26,331,015 in cash at bank and on deposit, as at 31
December 2020 cash at bank and on deposit amounted to £10,935,563.

The Company has no immediate debt repayment requirements as the deferred contingent
consideration and the Orion royalty only become payable upon commencement of production.
The Group has a non material level of current liabilities which occur in the ordinary course of
business. The special warrant liability of £6,481,223 was converted into shares in April 2021.

All of the Company’s cash and cash equivalents as at 31 March 2021 is held in interest bearing
accounts. The Company has not invested in any short-term commercial paper, asset backed
securities or other financial instruments.

The audited financial statements prepared as at 31 December 2020 include certain disclosures in
note 2.2 regarding the potential effect of Covid-19 on the Groups ability to continue as a going
concern. These disclosures remain pertinent as at the date of this report as the effects of the
pandemic remain wide ranging and ongoing.

The Directors, having made appropriate enquiries, consider that adequate resources exist for
the Group to continue in operational existence for the foreseeable future and that, therefore, it is
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appropriate to adopt the going concern basis in preparing the condensed consolidated interim
financial statements for the period ended 31 March 2021.

Off-Balance sheet arrangements

We do not engage in off-balance sheet accounting to structure any of our financial arrangements
and do not have any interests in unconsolidated special-purpose or structured finance entities.

Related party transactions

The key management personnel of the Company at March 31, 2021 are the directors, including
the Chairman and Chief Executive Officer and the Chief Financial Officer. Information about the
remuneration of the key management personnel and the shares and options held by each
director is included in the audited financial statements for the year ended 2020.

The nature of related party transactions of the Group has not changed from those described in
the Group’s Annual Report and Financial Statements for the year ended 31 December 2020.
There were no significant related party transactions during the 3 month period ended 31 March
2021.

Responsibilities, controls and policies

Evaluation of disclosure controls and procedures

Our Chairman and CEO, and Chief Financial Officer are responsible for establishing and
maintaining disclosure controls and procedures for the Company. As such, we maintain a set of
disclosure controls and procedures designed to ensure that information required to be
disclosed in filings is recorded, processed, summarized and reported within the time periods
specified by the Canadian Securities Administrators rules and forms. In designing and
evaluating the disclosure controls and procedures, management recognizes that any controls
and procedures, no matter how well designed and operated, can provide only reasonable
assurance of achieving the desired control objectives, and management necessarily is required
to apply its judgment in evaluating the costbenefit relationship of possible controls and
procedures.

Our internal controls over financial reporting are designed to provide reasonable assurance
regarding the reliability of financial reporting and the preparation of financial statements for
external purposes in accordance with IFRS. Because of their inherent limitations, internal
controls over financial reporting may not prevent or detect misstatements. Therefore, even
those systems determined to be effective can provide only reasonable assurance with respect to
financial statement preparation and presentation.

Control weakness

As part of a review of the control environment the requirement for some non cash restatements
to the interim financial statements were required under IFRS, it also became clear that the
Company did not have sufficient accounting resources with relevant technical accounting skills
to address issues related to the financial statement close process. Because of the size of the
Company and its staff complement, we were not able to sufficiently design internal controls to
provide the appropriate level of oversight regarding the financial recordkeeping and review of
the Company’s financial reporting. This weakness has been identified and is in the process of
being address and will continue to be addressed through 2021 with an increase and restructure
of the finance function. As the Company continues to improve its internal controls over financial
reporting, we have engaged outside consultants, expert in the valuation of complex financial
instruments.
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Risks and uncertainties

The information presented in the heading “Risk Factors” on pages 56 to 60 of our Annual
Information Form for the year ended December 31, 2020 has not changed materially since
December 31, 2020.

Critical Accounting Policies and Estimates

The financial information disclosed within this document was prepared on a going concern basis
using accounting policies consistent with International Financial Reporting Standards (IFRS).

The preparation of financial statements requires management to make estimates and
assumptions that affect the reported amounts of assets and liabilities and disclosure of contingent
assets and liabilities at the end of each reporting period.

Significant items subject to such estimates include:
Impairment of exploration and evaluation costs

Exploration and evaluation costs have a carrying value at 31 March 2021 of £5,500,414

(Dec 2020: £6,062,625). Management tests annually whether exploration projects have future
economic value in accordance with the accounting policy. Each exploration project is subject to
an annual review by either a consultant or senior company geologist to determine if the
exploration results returned to date warrant further exploration expenditure and have the
potential to result in an economic discovery. This review takes into consideration long-term metal
prices, anticipated resource volumes and grades, permitting and infrastructure. In the event that
a project does not represent an economic exploration target and results indicate there is no
additional upside, a decision will be made to discontinue exploration. The Directors have
reviewed the estimated value of each project prepared by management and do not consider any
impairment is necessary.

Contingent consideration

Contingent consideration has a carrying value of £5,956,840 at 31 March 2021 (Dec 2020:
£5,927,026). There are two contingent consideration arrangement in place as at 31 March 2021:

e A contingent consideration arrangement that requires the Group to pay Xstrata Brasil
Mineragio Ltda the remaining consideration of US$5,000,000 to be paid in cash, as at the date
of first commercial production from any of the resource areas within the Enlarged Project
area. As at 31 March 2021 this had a carrying value of £2,908,434.

e A contingent consideration payable to Vale Metais Basicos S.A. comprising US$6,000,000
consideration in cash as at the date of first commercial production from the Vermelho project
and was recognised for the first time in December 2019, following the publication of a PFS on
the project. As at 31 March 2021 this had a carrying value of £3,048,406.

The critical assumptions relating to the assessment of both the contingent consideration
amounts are presented in further detail in the 2020 audited annual report and MD&A as at 31
December 2020.

Current and deferred taxation

The Group is subject to income taxes in numerous jurisdictions. Judgment is required in
determining the worldwide provision for such taxes. The Group recognises liabilities for
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anticipated tax issues based on estimates of whether additional taxes will be due. Where the final
tax outcome of these matters is different from the amounts that were initially recorded, such
differences will affect the current and deferred income tax assets and liabilities in the period in
which such determination is made.

Deferred tax liabilities have been recognised on the fair value gains in exploration assets arising
on the acquisition of Lontra Empreendimentos e Participacdes Ltda but no longer on the
acquisition of Araguaia Niquel Mineracdo Ltda (formerly Teck Cominco Brasil S.A). A deferred tax
asset was historically recognised on acquisition of Araguaia Niquel Mineracao Ltda to the extent
that it could be set against the deferred tax liability arising on the fair value gains. In determining
whether a deferred tax asset in excess of this amount should be recognised management must
make an assessment of the probability that the tax losses will be utilized and a deferred tax asset
is only recognised if it is considered probable that the tax losses will be utilised.

Property plant and Equipment

Mine development property

Following determination of the technical feasibility and commercial viability of a mineral
resource, the relevant expenditure is transferred from exploration and evaluation assets to mine
development property.

Further development costs are capitalised to mine development properties, if and only if, it is
probable that future economic benefits associated with the item will flow to the entity and the
cost can be measured reliably. Cost is defined as the purchase price and directly attributable costs.
Once the asset is considered to be capable of operating in a manner intended by management,
commercial production is declared, and the relevant costs are depreciated. Evaluated mineral
property is carried at cost less accumulated depreciation and accumulated impairment losses.

Depreciation and amortisation

Mine development property is not depreciated prior to commercial production but is reviewed
for impairment annually. Upon commencement of commercial production, mine development
property is transferred to a mining property and is depreciated on a units-of-production basis.
Only proven and probable reserves are used in the tonnes mined units of production depreciation
calculation.

Accounting for the royalty finance arrangements

The Group has a $25m royalty funding arrangement which was secured in order to advance the
Araguaia project towards construction. The treatment of this financing arrangements as a
financial liability, calculated using the effective interest rate methodology is a key judgement that
has been made by the Company and which has been taken following obtaining independent
expert advice. The carrying value of the financing liability is also sensitive to assumptions
regarding the royalty rate and future nickel prices. Further information relating to the accounting
for this liability and the sensitivity of the carrying value to these estimates is presented in the
analysis of the carrying value earlier in this document.

The future price of nickel and date of commencement of commercial production are key estimates
that are critical in the determination of the carrying value of the royalty liability.

The future expected nickel price and, volatility of the nickel prices are key estimates that are
critical in the fair value of the Buy Back Option associated with the Royalty financing.
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Borrowing costs

Borrowing costs are expensed except where they relate to the financing of construction or
development of qualifying assets. Borrowing costs directly related to financing of qualifying
assets in the course of construction are capitalised to the carrying value of the Araguaia mine
development property. Where funds have been borrowed specifically to the finance the Project,
the amount capitalised represents the actual borrowing costs incurred net of all interest income
earned on the temporary re-investment of these borrowings prior to utilisation. Borrowing
costs capitalised include:

e Interest charge on royalty finance
e Adjustments to the carrying value of the royalty finance
e Unwinding of discount on contingent consideration payable for Araguaia

All other borrowing costs are recognized as part of interest expense in the year which they are
incurred.

Additional Information

Additional information relating to the Company, including its annual financial statements for its
most recently completed fiscal year as well as its annual information form are available on the
Company's website at www.horizonteminerals.com and are also available on SEDAR at
www.sedar.com.

Forward Looking Statements
Except for statements of historical fact relating to the Company, certain information contained in this management’ s
discussion and analysis constitutes ‘forward-looking information’ under Canadian securities legislation. Forward-
looking information includes, but is not limited to, statements with respect to the potential of the Company ~ s properties;
the future price of minerals; grant of key permits; success of exploration activities; cost and timing of future exploration
and development; the estimation of mineral resources; requirements for additional capital and other statements relating
to the financial and business prospects of the Company. Generally, forward-looking information can be identified by the
use of forward-looking terminology suchas ‘plans’, ‘expects’ or ‘doesnotexpect’ , ‘isexpected’ , ‘budget’,
‘scheduled’, ‘estimates’, ‘forecasts’, ‘intends’, ‘anticipates’ or ‘does not anticipate’ , or ‘believes’,
or variations of such words and phrases or statements that certain actions, events or results ‘may’, ‘could’, ‘would
", ‘might’ or ‘willbetaken’, ‘occur’ or ‘beachieved’ . Forward-looking information is inherently subject to
known and unknown risks, uncertainties and other factors that may cause the actual results, level of activity, performance
or achievements of the Company to be materially different from those expressed or implied by such forward-looking
information, including but not limited to risks related to:
The Company ’ s goal of creating shareholder value by concentrating on the acquisition and development of properties
that have the potential to contain economic mineral deposits;
future plans for the Araguaia Project and other property interests held by the Company or which may be acquired
on a going forward basis, if at all;
management’ s outlook regarding future trends;
the Company ’ s ability to meet its working capital needs at the current level in the short term; and
governmental regulation and environmental liability.
Forward-looking information is based on the reasonable assumptions, estimates, analysis and opinions of management
made in light of its experience and its perception of trends, current conditions and expected developments, as well as other
factors that management believes to be relevant and reasonable in the circumstances at the date that such statements are
made, and are inherently subject to known and unknown risks, uncertainties and other factors that may cause the actual
results, level of activity, performance or achievements of the Company to be materially different from those expressed or
implied by such forward-looking information, including but not limited to risks related to: unexpected events and delays
during permitting; the possibility that future exploration results will not be consistent with the Company ’ s expectations;
timing and availability of external financing on acceptable terms and in light of the current decline in global liquidity and
credit availability; uncertainty of mineral resources; future prices of minerals; currency exchange rates; government
regulation of mining operations; failure of equipment or processes to operate as anticipated; risks inherent in mineral
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exploration and development including environmental hazards, industrial accidents, unusual or unexpected geological
formations; and uncertain political and economic environments. Although management of the Company has attempted to
identify important factors that could cause actual results to differ materially from those contained in forward-looking
information, there may be other factors that cause results not to be as anticipated, estimated or intended. There can be no
assurance that such statements will prove to be accurate, as actual results and future events could differ materially from
those anticipated in such statements. Accordingly, readers should not place undue reliance on forward-looking
information. The Company does not undertake to update any forward-looking information, except in accordance with
applicable securities laws.
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